
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/31/2002

ESTIMATE SUMMARY 14:08:54

CONTID: C12507         ESTIMATE NO: 0005 PROG 1999

PCN: 12507-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

C470/SH 285 BIKEPATH PERCENT TIME:

PROJECT NO: C C4701-094                   

C470/SH 285 BIKEPATH

NAME OF ROAD: 999

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 01/31/2002 DATE TIME STARTED 09/10/2001

9002 N. MOORE RD. DATE LET 08/02/2001 DATE WORK BEGAN 09/10/2001

 DATE AWARDED 08/07/2001 DATE TIME STOPPED 05/07/2002

 DATE CONTRACT EXECUTED 08/22/2001 DATE ACCEPTED 05/07/2002

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 09/10/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,378,784.78 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,091,876.79 NON-PARTICIPATING 72,557.56

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-2,739.88

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -32.71

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

59.33

WORK DAYS

WORK DAYS

67.74%

444,772.06

72,557.56

69,817.68

69,784.97

$

$

$

$

30,880.74

903,131.98

934,012.72

358.29

934,371.01

-4,813.35

0.00

929,557.66

0.00

AMOUNT DUE 929,557.66 69,784.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 69,784.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

89.0 TIME ALLOW: 150

ORIG TIME ALLOW: 150
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PCN: 12507-BID    ESTIMATE RUN 01/31/2002

PROJECT: C C4701-094                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:08:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

9,885.69000 9,885.691.000

0.00

0010 REMOVAL OF STRUCTURE 1.000

0.000

202-00001  
 

1.000

EACH

498.70000 498.701.000

0.00

0015 REMOVAL OF PIPE 2.500

0.000

202-00035  
 

5.000

LF  

4.60000 11.502.500

0.00

0020 REMOVAL OF END SECTION 0.000

0.000

202-00037  
 

1.000

EACH

209.55000 0.000.000

0.00

0025 *REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

13.000

EACH

27.57000 0.000.000

0.00

0030 REMOVAL OF SIDEWALK 313.200

0.000

202-00200  
 

313.200

SY  

9.58000 3,000.46313.200

0.00

0035 REMOVAL OF CURB AND GUTTER 610.000

0.000

202-00203  
 

610.000

LF  

3.67000 2,238.70610.000

0.00

0040 REMOVAL OF ASPHALT MAT 610.870

0.000

202-00220  
 

785.000

SY  

3.90000 2,382.39610.870

0.00

0045 REMOVAL OF PAVEMENT MARKING 241.300

0.000

202-00250  
 

725.000

SF  

2.21000 533.27241.300

0.00

0050 *REMOVAL OF GROUND SIGN 3.000

0.000

202-00810  
 

3.000

EACH

82.72000 248.163.000

0.00

0055 *REMOVAL OF FENCE 585.000

0.000

202-01000  
 

585.000

LF  

2.65000 1,550.25585.000

0.00
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PCN: 12507-BID    ESTIMATE RUN 01/31/2002

PROJECT: C C4701-094                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:08:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CLEAN CULVERT 0.000

1.000

202-04002  
 

1.000

EACH

820.19000 820.191.000

820.19

0065 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 42,428.000

-4,500.000

203-00060  
 

42,428.000

CY  

6.62000 251,083.3637,928.000

-29,790.00

0070 BLADING 25.500

0.000

203-01500  
 

37.000

HOUR

86.97000 2,217.7425.500

0.00

0075 BACKHOE 4.000

0.000

203-01510  
 

25.000

HOUR

78.14000 312.564.000

0.00

0080 POTHOLING 5.000

0.000

203-01597  
 

20.000

HOUR

102.83000 514.155.000

0.00

0085 TOPSOIL 2,748.400

316.900

207-00205  
 

4,543.000

CY  

12.25000 37,549.933,065.300

3,882.03

0090 EROSION BALES (WEED FREE) 36.000

0.000

208-00011  
 

59.000

EACH

17.44000 627.8436.000

0.00

0095 SILT FENCE 4,368.000

0.000

208-00020  
 

4,455.000

LF  

1.76000 7,687.684,368.000

0.00

0100 STORM DRAIN INLET PROTECTION 1.000

0.000

208-00050  
 

2.000

EACH

1,082.85000 1,082.851.000

0.00

0105 STABILIZED CONSTRUCTION ENTRANCE 2.000

0.000

208-00070  
 

6.000

EACH

911.24000 1,822.482.000

0.00

0110 EROSION CONTROL SUPERVISOR 0.450

0.300

208-00200  
 

1.000

L S 

2,622.57000 1,966.930.750

786.77
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PCN: 12507-BID    ESTIMATE RUN 01/31/2002

PROJECT: C C4701-094                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:08:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 RESET MAILBOX STRUCTURE 1.000

0.000

210-00010  
 

1.000

EACH

159.92000 159.921.000

0.00

0120 *SEEDING (NATIVE) 0.000

5.700

212-00006  
 

8.500

ACRE

593.35000 3,382.105.700

3,382.10

0125 *MULCHING (WEED FREE STRAW) 0.000

5.700

213-00004  
 

8.500

ACRE

330.87000 1,885.965.700

1,885.96

0130 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

845.000

LB  

1.99000 0.000.000

0.00

0135 *TRANSPLANT TREE 1.000

0.000

215-00010  
 

1.000

EACH

606.59000 606.591.000

0.00

0140 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000

0.000

216-00041  
 

189.000

SY  

4.41000 0.000.000

0.00

0145 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

9.000

CY  

112.85000 0.000.000

0.00

0150 RECONDITIONING 2,518.000

0.000

306-01000  
 

3,073.000

SY  

3.25000 8,183.502,518.000

0.00

0155 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 145.310

0.000

403-00721  
 

196.000

SY  

43.35000 6,299.19145.310

0.00

0160 *CONCRETE PAVEMENT (6 INCH) 273.400

0.000

412-00600  
 

273.400

SY  

40.81000 11,157.45273.400

0.00

0165 *CONCRETE PAVEMENT (10 INCH) 48.900

0.000

412-01000  
 

48.900

SY  

104.77000 5,123.2548.900

0.00
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PCN: 12507-BID    ESTIMATE RUN 01/31/2002

PROJECT: C C4701-094                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:08:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RIPRAP (9 INCH) 7.820

0.000

506-00209  
 

8.300

CY  

28.93000 226.237.820

0.00

0175 RIPRAP (12 INCH) 5.800

0.000

506-00212  
 

9.600

CY  

30.79000 178.585.800

0.00

0180 *CONCRETE SEALER 0.000

0.000

515-00400  
 

405.000

SY  

5.51000 0.000.000

0.00

0185 18 INCH REINFORCED CONCRETE PIPE 236.300

0.000

603-01180  
 

243.000

LF  

38.99000 9,213.34236.300

0.00

0190 24 INCH REINFORCED CONCRETE PIPE 16.000

0.000

603-01240  
 

17.000

LF  

83.22000 1,331.5216.000

0.00

0195 18 INCH REINFORCED CONCRETE END SECTION 7.000

0.000

603-05018  
 

7.000

EACH

794.69000 5,562.837.000

0.00

0200 24 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05024  
 

2.000

EACH

1,054.18000 2,108.362.000

0.00

0205 INLET TYPE R  L 10 (5 FOOT) 1.000

0.000

604-19205  
 

1.000

EACH

7,106.63000 7,106.631.000

0.00

0210 MANHOLE SLAB BASE (5 FOOT) 1.000

0.000

604-30005  
 

1.000

EACH

2,253.94000 2,253.941.000

0.00

0215 MANHOLE SLAB BASE (10 FOOT) 1.000

0.000

604-30010  
 

1.000

EACH

2,419.37000 2,419.371.000

0.00

0220 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 777.100

0.000

606-00301  
 

777.100

LF  

13.40000 10,413.14777.100

0.00
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PCN: 12507-BID    ESTIMATE RUN 01/31/2002

PROJECT: C C4701-094                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:08:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MEDIAN TERMINAL 2.000

0.000

606-01460  
 

2.000

EACH

3,556.80000 7,113.602.000

0.00

0230 *LINE POST 0.000

0.000

607-00000  
 

21.000

EACH

35.29000 0.000.000

0.00

0235 *END POST 0.000

0.000

607-00005  
 

10.000

EACH

115.80000 0.000.000

0.00

0240 *FENCE COMBINATION WIRE WITH METAL POSTS 0.000

0.000

607-11200  
 

529.000

LF  

4.19000 0.000.000

0.00

0245 *FENCE SPLIT CEDAR 0.000

0.000

607-11450  
 

105.000

LF  

27.57000 0.000.000

0.00

0250 *FENCE (TEMPORARY) 627.000

0.000

607-11580  
 

627.000

LF  

3.31000 2,075.37627.000

0.00

0255 *CONCRETE CURB RAMP 22.300

0.000

608-00010  
 

22.300

SY  

64.52000 1,438.8022.300

0.00

0260 *CONCRETE BIKEWAY (6 INCH) 3,282.220

1,693.450

608-00026  
 

5,299.000

SY  

31.27000 155,589.204,975.670

52,954.18

0265 *CURB AND GUTTER TYPE 2 (SECTION I-B) 139.000

0.000

609-21010  
 

152.000

LF  

13.01000 1,808.39139.000

0.00

0270 *CURB AND GUTTER TYPE 2 (SECTION II-B) 408.000

0.000

609-21020  
 

598.000

LF  

13.90000 5,671.20408.000

0.00

0275 *GUTTER TYPE 2 (8 FOOT) 0.000

0.000

609-24008  
 

50.000

LF  

61.76000 0.000.000

0.00
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PCN: 12507-BID    ESTIMATE RUN 01/31/2002

PROJECT: C C4701-094                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:08:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 221.000

0.000

610-00020  
 

352.000

SF  

9.93000 2,194.53221.000

0.00

0285 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

6.000

EACH

22.06000 0.000.000

0.00

0290 *DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

8.000

EACH

22.06000 0.000.000

0.00

0295 *SIGN PANEL (CLASS I) 45.000

0.000

614-00011  
 

61.000

SF  

16.54000 744.3045.000

0.00

0300 *SIGN PANEL (CLASS II) 32.000

0.000

614-00012  
 

64.000

SF  

20.95000 670.4032.000

0.00

0305 *SIGN POST (SPECIAL) 0.000

0.000

614-00040  
 

45.000

LF  

27.57000 0.000.000

0.00

0310 *TIMBER SIGN POST 4X4 INCH 114.500

0.000

614-00044  
 

148.000

LF  

16.54000 1,893.83114.500

0.00

0315 *TIMBER SIGN POST 6X6 INCH 31.000

0.000

614-00066  
 

65.000

LF  

22.06000 683.8631.000

0.00

0320 *DETOUR PAVEMENT 0.000

0.000

621-00450  
 

3,124.000

SY  

19.22000 0.000.000

0.00

0325 *CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

1.000

L S 

27,572.08000 0.000.000

0.00

0330 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

24,366.80000 24,366.801.000

0.00
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PCN: 12507-BID    ESTIMATE RUN 01/31/2002

PROJECT: C C4701-094                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:08:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 PAVEMENT MARKING PAINT 3.000

0.000

627-00001  
 

10.000

GAL 

165.43000 496.293.000

0.00

0340 THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

100.000

SF  

13.23000 0.000.000

0.00

0345 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

47.000

SF  

22.06000 0.000.000

0.00

0350 PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE) 

400.000

-200.000

627-30330  
 

400.000

SF  

16.54000 3,308.00200.000

-3,308.00

0355 *FLAGGING 345.800

16.000

630-00000  
 

1,000.000

HOUR

28.12000 10,173.82361.800

449.92

0360 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

40.000

HOUR

66.17000 0.000.000

0.00

0365 *TRAFFIC CONTROL INSPECTION 68.000

18.000

630-00007  
 

155.000

DAY 

55.14000 4,742.0486.000

992.52

0370 *TRAFFIC CONTROL MANAGEMENT 38.000

13.000

630-00012  
 

60.000

DAY 

468.73000 23,905.2351.000

6,093.49

0375 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.900

0.000

630-80335  
 

4.000

EACH

248.15000 223.340.900

0.00

0380 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 0.000

0.000

630-80338  
 

2.000

EACH

551.44000 0.000.000

0.00

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.600

0.000

630-80341  
 

19.000

EACH

110.29000 1,389.6512.600

0.00
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PCN: 12507-BID    ESTIMATE RUN 01/31/2002

PROJECT: C C4701-094                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:08:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000

0.000

630-80342  
 

95.000

EACH

110.29000 3,970.4436.000

0.00

0395 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

5.000

EACH

110.29000 0.000.000

0.00

0400 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 54.000

0.000

630-80344  
 

60.000

SF  

22.06000 1,191.2454.000

0.00

0405 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.800

0.000

630-80358  
 

2.000

EACH

1,654.33000 2,977.791.800

0.00

0410 *PORTABLE MESSAGE SIGN PANEL 32.000

0.000

630-80359  
 

60.000

DAY 

137.86000 4,411.5232.000

0.00

0415 *DRUM CHANNELIZING DEVICE 91.800

0.000

630-80360  
 

200.000

EACH

44.12000 4,050.2291.800

0.00

0420 CONCRETE BARRIER (TEMPORARY) 702.000

0.000

630-80370  
 

1,600.000

LF  

8.32000 5,840.64702.000

0.00

0425 *TRAFFIC CONE 124.200

0.000

630-80380  
 

200.000

EACH

19.85000 2,465.37124.200

0.00

0430 IMPACT ATTENUATOR (TEMPORARY) 1.800

0.000

630-85010  
 

4.000

EACH

3,746.89000 6,744.401.800

0.00

0435 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

140,000.000

F A 

1.00000 0.000.000

0.00

0440 F/A OJT PILOT 0.000

0.000

700-70022  
 

200.000

F A 

1.00000 0.000.000

0.00
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PCN: 12507-BID    ESTIMATE RUN 01/31/2002

PROJECT: C C4701-094                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:08:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

200.000

F A 

1.00000 0.000.000

0.00

0450 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

750.000

F A 

1.00000 0.000.000

0.00

0455 F/A RELOCATE UTILITY 0.000

0.000

700-70100  
 

16,000.000

F A 

1.00000 0.000.000

0.00

0460 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0465 F/A LANDSCAPING 0.000

0.000

700-70035  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0550 ADDED ITEM (SQUARE YARD)/ CONCRETE BIKEWAY (6 INCH) 
(COLORED)

4,529.570

0.000

900-00022  
 

4,853.000

SY  

4.16000 18,843.014,529.570

0.00

0560 BENCH 0.000

0.000

622-00250  
 

2.000

EACH

592.00000 0.000.000

0.00

CAT 702,630.0138,149.161,132,595.44CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0470 STRUCTURE EXCAVATION 47.000

0.000

206-00000  
 

75.000

CY  

4.44000 208.6847.000

0.00

0475 STRUCTURE BACKFILL (FLOW-FILL) 92.000

0.000

206-00065  
 

92.000

CY  

79.73000 7,335.1692.000

0.00

0480 STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

99.000

CY  

10.96000 0.000.000

0.00
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PCN: 12507-BID    ESTIMATE RUN 01/31/2002

PROJECT: C C4701-094                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:08:54

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0485 *DRILLED CAISSON (18 INCH) 43.200

0.000

503-00018  
 

80.000

LF  

65.63000 2,835.2243.200

0.00

0490 *DRILLED CAISSON (24 INCH) 24.800

0.000

503-00024  
 

40.000

LF  

112.47000 2,789.2624.800

0.00

0495 BRIDGE DRAIN (SPECIAL) 1.000

0.000

513-00690  
 

1.000

EACH

2,739.21000 2,739.211.000

0.00

0500 CONCRETE CLASS D (BRIDGE) 151.250

0.000

601-03040  
 

151.250

CY  

384.76000 58,194.95151.250

0.00

0505 STRUCTURAL CONCRETE COATING 0.000

0.000

601-40301  
 

4,885.000

SF  

0.45000 0.000.000

0.00

0510 *REINFORCING STEEL (EPOXY COATED) 29,812.380

0.000

602-00020  
 

29,812.380

LB  

0.59000 17,589.3029,812.380

0.00

0515 *FENCE CHAIN LINK (SPECIAL) (92 INCH) 0.000

520.000

607-53191  
 

588.000

LF  

66.17000 34,408.40520.000

34,408.40

0515 MATERIAL ALLOWANCE CHAIN LINK FENCE INBEDS 588.000

-520.000LF  

5.26900 358.2968.000

-2,739.88

0520 2 INCH ELECTRICAL CONDUIT 295.000

0.000

613-00200  
 

298.000

LF  

5.51000 1,625.45295.000

0.00

0525 PRESTRESSED CONCRETE BOX (SPECIAL) 1,677.000

0.000

618-01998  
 

1,677.000

SF  

36.90000 61,881.301,677.000

0.00

0545 ADDED ITEM (LUMP SUM)/ RECONSTRUCT ABUTMENT FORMS 1.000

0.000

900-00014  
 

1.000

L S 

3,007.00000 3,007.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:08:54

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0555 ADDED ITEM (LUMP SUM)/ 1.000

0.000

900-00014  
 

1.000

L S 

7,888.00000 7,888.001.000

0.00

0565 ADDED ITEM (SQUARE FOOT)/ 0.000

0.000

900-00021  
 

5,015.000

SF  

0.55000 0.000.000

0.00

CAT 200,860.2231,668.52215,308.60CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0530 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

18,329.92000 18,329.921.000

0.00

0535 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,609.74000 10,609.741.000

0.00

0540 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

970.54000 1,941.082.000

0.00

CAT 30,880.740.0030,880.74CURRENT AMT0400 $ $ $

$ 934,370.9769,817.68$1,378,784.78$CURRENT AMTPROJECT TOTAL


